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BARNETT PAVING & SEALING
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2 ATTACHMENTS
. 1. ATCH TO SF FORM 1449
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ATCH 1 - SF FORM 1449

ALL WORK SHALL BE IN ACCORDANCE WITH THE SPECIFICATIONS
ASSOCIATED WITH VNVP 981061A7 AND SPECIFICATIONS OF CONTRACT
F41612-97-D0005.

TASK ORDER: 5011
PERFORMANCE PERIOD: 82 calendar days
PROJECT START DATE: 08 Sep 1998
PROJECT COMPLETION DATE: 28 Nov 1998
AMOUNT: $63,532.22
PROJECT INSPECTOR: Lyle Iverson
PHONE NUMBER: 940 676-7479

CONTACT PROJECT INSPECTOR 3 DAYS BEFORE ACTUALLY STARTING
WORK ON THIS PROJECT.

PROJECT TITLE: Repair Fire Station Access Drive
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Barnett Paving IDIQ Basic Year Contrac

t 1097 1998 |

Date:

08-25-98
Contract # F41612-97-D0005

Project # VNVP 981061A7 Task Order# 5011 . -

# IDIQ IDIQ Bid Items Rdwy. Unit Price |Rdwy. Quan. Rdwy. Totals
1| 1013 |Bituminous demo to 3" $2.50 SY |, 1828 | $4,570.00
2| 1019 |Bituminous sawcut > 3" $0.98 LF 164 $160.72
3| 1024 |[Excavation $3.50 CY 865| $3,027.50
4 | 1028 |Placing fill & backfill $2.75 CY 680, $1,870.00
9| 1031 |Subgrade repair/compaction $2.00 SY 1857 $3,714.00
6 | 1033 |Crushed Aggregate base course $23.00 TN 112] $2,576.00
7] 1035 |Base course repair/compaction $1.00 8Y 1857 | $1,857.00
8| 1040 Saw & seal jts. conc. ( non-jet) $2.00 LF 1660 $3,320.00 |
9| 1043 |[Form & seal jts. conc. (non-jet) $2.00 LF 132 $264.00

10| 1058 |Saw & seal detail "A" (non-jet) $2.50 LF 166 $415.00
11 1089 |Reinforcing steel $0.50 LB 950 $475.00
12| 1093 |Concrete pavement $135.00 CY 305.8| $41,283.00
13 $0.00
14 $63,532.22|
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MODIFICATION 01 30 SEP 98 F41612-97-5002 TO#5011
REPAIR FIRE STATION PAGE 03 VNVP 981061A7
ACCESS DRIVE

A. Modification is written to increase/decrease quantities of unit price items, and add
additional line items due to differing site conditions.

B. Add line item 1010AA, Miscellaneous Concrete Structure Demolition, quantity of 25
CY, an increase of $1,462.50. (25 CY x $58.50 CY = +$1,462.50)

C. Add line item 1018AA, Bituminous Pavement Sawcutting (> 0" but < 3” Depth),
quantity of 123 LF, an increase of $92.25. (123 LF x $0.75 LF = +$92.25)

D. Item 1024AA, Excavation, change estimated quantity from 865 CY to read 840 CY,
a decrease of 25 CY. Change estimated price from $3,027.50 to read $2,940.00, a net
decrease of $87.50. (25 CY x $3.50 CY = -$87.50)

E. Item 1028 AA, Placing Fill and Backfill, change estimated quantity from 680 CY to
read 655 CY, a decrease of 25 CY. Change estimated price from $1,870.00 to read
$1,801.25, a net decrease of $68.75. (25 CY x $2.75 CY = -$68.75)

F. ltem 1033AA, Graded-Crushed-Aggregate Base Course, change estimated quantity
from 112 TN to read 162 TN, an increase of 50 TN. Change estimated price from
$2.576.00 to read $3,726.00, a net increase of $1,150.00. (50 TN x $23.00 TN =
+$1,150.00)

G. SF 1449, Block 24 and Block 26 and ATCH 1-SF Form 1449, change total award
amount from $63,532.22 to read $66,080.72, a net increase of $2,548.50.

H. All other terms and conditions remain the same.
|. Contractor hereby agrees to the changes as set forth above and unconditionally

waives any claim against the government by reason of the same and does thereby
release it from any and all obligations which may arise because of such damages.




RAGE HEGL

(If cvher

: S S . .SEE_SCHEDULE
R e ©. ADMING CREL

. 820 CONTRACTING SQUADRON ’ B
© 136 K AUENUE STE 1
SHEFPARD AFB TX 76311-2736 _

T RN ¢

BARNETT PAVING & SEALING AUDURKLS

1555 COMERON. LN
WICHITA FALLS TX 763p4-7204

hour ; Sl

CLodnhe Pl i

THE PLACE DERT
R, TIY by viri't.'
ar letter pr
0 4 L1 4 .LL'“'

apg N_,-H o 71 uy e e SN —— e e A R 1 et ot b

and retgrn QLL oo
Fihg 510

POC: KOECKRITZ, DELORES M.
PHONE: 4406765186

SEE SCHEDULE

ReferenceVNVP 981061A7

e af the dgo

celeetEn L TeeT M o7 e 3 Pweraton

ted

HEXIENXXSDDIIHMK MARCELLA FRAGOMELI




L L

MODIFICATION 02 6 NOV 98 F41612-97-D0005 TO# 5011
REPAIR FIRE STATION PAGE 02 VNVP 981061A7
ACCESS DRIVE

A. The purpose of this modification is to
incorporate use of existing base material
removed from Ave B to complete the base course
installation at the Fire Station. This is a no
cost modification.

B. Modification is written pursuant to clause I-
44%, FAR 52.236-2, Differing Site Conditions.

C. All other terms and conditions remain
unchanged and in full force and effect.

D. Contractor hereby agrees to the changes as set
forth above and unconditiconally waives any
claim against the government by reason of the
same and does thereby release 1t from any and
all obligations, which may arise because of
such damages.
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MODIFICATION 03 28 Nov 98 F41612-97-D0005 TO# 5011
REPAIR FIRE STATION PAGE 02 VNVP 981061A7
ACCESS DR
A. The purpose of this modification is to extend the performance period due
to weather and work delays as a result of differing site conditions.
B. SF 1449, page 1, block 19, deliver to FOB point by, is here by changed to
read:
From: 28 Nov 98
To: 28 Dec 98
C. SF 1449, ATCH 1, Performance Period, is hereby changed to read
From: 82 calendar days
To: 112 calendar days
D. SF 1449, ATCH 1, Project Completion Date, is hereby changed to read
From: 28 Nov 98
To: 28 Dec 98
E. This modification is for a total increase of 30 calendar days.
F. All other terms and conditions remain in full force and effect.
G. Contractor hereby agrees to the changes set forth above and

unconditionally waives any claim against the government by reason of the
same and does thereby release it from any and all obligations, which may
arise because of such changes.




